STATE OF CALIFORNIA PETE WILSON, Governor

STATE PUBLIC WORKS BOARD

915 L Street, Ninth Floor
Sacramento, CA 95814-3701
(916) 445-9694

STATE PUBLIC WORKS BOARD
May 8 1998

MINUTES
PRESENT:

Robin Dezember, Chief Deputy Director, Department of Finance
Peter Stamison, Director, Department of General Services

Jan Hall, Department of Transportation

Donna Lucas, State Treasurer’s Office

Rick Chivaro, State Controller's Office

ABSENT:

Director, Employment Development Department, Advisory Member
Assembly Member Joe Baca, Legislative Advisor

Assembly Member Diane Martinez, Legislative Advisor

Assembly Member Kevin Shelley, Legislative Advisor

Senator Quentin L. Kopp, Legislative Advisor

Senator Leroy F. Greene, Legislative Advisor

Senator Richard G. Polanco, Legislative Advisor

STAFF PRESENT:

Sue Bost, Assistant Administrative Secretary, Department of Finance

James E. Tilton, Assistant Program Budget Manager, Department of Finance
Karen Finn, Principal Program Budget Analyst, Department of Finance
Leyne Milstein, Budget Analyst, Department of Finance

Mary Kelly, Budget Analyst, Department of Finance

Matt Paulin, Budget Analyst, Department of Finance

Rocel Bettencourt, Budget Analyst, Department of Finance

Peggy Palmertree, Executive Secretary, State Public Works Board

CALL TO ORDER AND ROLL CALL:

The meeting was called to order by Mr. Robin Dezember, Chairperson, Chief Deputy Director,
Department of Finance at 10:05 a.m. Ms. Sue Bost, Assistant Administrative Secretary for the
State Public Works Board called the roll. A quorum was established. It is noted that Mr. Rick
Chivaro arrived at 10:06 and Ms. Jan Hall arrived at 10:10.



APPROVAL OF MINUTES:

Ms. Bost reported staff had reviewed the April 10, 1998 minutes and believed them to accurately
reflect the Board's proceedings at the meeting and recommended approval.

Hearing no objections, the minutes of April 10, 1998 were unanimously approved.

BOND ISSUES:

Ms. Bost reported that there were four bond items. Items #1 through #4.

Ms. Bost indicated that the four bond items would authorize interim financing. Item #1 is for the
Department of Health Services and Items #2 through #4 are for California Youth Authority
projects.

Ms. Bost noted that staff recommends approval of the resolutions.

A motion was made by Ms. Lucas and seconded by Mr. Chivaro to approve Agenda items
#1 through #4 of the bonds calendar. The motion was unanimously adopted by a 4-0 vote.

CONSENT CALENDAR:

Ms. Bost noted that the consent calendar included Items #5 through #22.

Ms. Bost indicated that the consent calendar proposed one request for approval of an energy
service contract, three requests for site selection and acquisition, one request for site selection and
acquisition subject to approval of CSU Board of Trustees, twelve requests for approval of
preliminary plans, one request to approve additional costs for construction, one request to
recognize scope change, and one request for approval of an augmentation.

Ms. Bost reported that Item #11 for the Metropolitan State Hospital, Replacement of a Parking
Lot, required a related 20-day notification letter to the Legislature and that the letter was sent on
April 16, 1998, without negative comments.

Ms. Bost noted that staff recommends approval of the consent calendar, Items #5 through #22.

A motion was made by Mr. Dezember and seconded by Mr. Stamison that the consent
calendar be adopted to approve Agenda items #5 through #22. The motion was
unanimously approved by a 2-0 vote.

ACTION ITEMS:

Ms. Bost reported that there were three action items. Item #23 was on the behalf of the Los
Angeles State Office Building Authority related to the Los Angeles State Office Building.

Ms. Bost noted that the Authority was requesting the Public Works Board to take two actions:
The first was to authorize site selection and acquisition of Parcel 9354, comprising approximately
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1,700 square feet underlying fee beneath a two-story addition with a basement at the Los Angeles
State Office Building; and the second was to find and determine that the elements of public
necessity have been met and adopt a resolution authorizing acquisition by eminent domain and an
Order for Immediate Possession covering Parcel 9354. Ms. Bost also noted that the two actions
would be voted on separately.

Ms. Bost reported that there would be several presentations related to the item.

Ms. Deborah Cregger summarized what condemnation is and why condemnation was necessary
regarding this action item.

Mr. Michael Courtney described the building basics and who would be occupying the building.
He also showed a diagram of the building to show how it would be used.

Ms. Karen Patche discussed the process that was used to try and locate the owner or heirs.
Mr. Stamison indicated that he had toured the site and agreed that the building was needed.
Ms. Hall inquired about what would happen to the resources if no heirs could be found.

Ms. Bost reported that the courts would determine the amount and how long the funds would be
held in escrow.

There was no public comment.

A motion was made by Ms. Hall and seconded by Mr. Stamison that action item #23 be
adopted to approve site selection and acquisition of Parcel 9354. The motion was
unanimously approved by a 3-0 vote.

A motion was made by Ms. Hall and seconded by Mr. Stamison that action item #23 be
adopted to find and determine that the elements of public necessity have been met and
adopt a resolution authorizing acquisition by eminent domain and an Order for Immediate
Possession covering Parcel 9354. The motion was unanimously approved by a 3-0 vote.

Mr. Dezember reports that he is unable to vote on action item #24 as there might be a conflict of
interest. He transfered the gavel to Mr. Stamison.

Ms. Bost reported that action item #24 was for the Department of Military’s Los Angeles Armory
project site acquisition.

Ms. Bost indicated that the project consists of a 84,153 gross square foot two-story armory
building. Ms. Bost also indicated that the building would have space for an assembly hall,
classrooms, offices, locker rooms, vaults, administration and all necessary functional and support
areas. Also adjacent to the main building will be a 5,000 square foot pre-engineered building for
storage, and facilities for washing and fueling vehicles.



Ms. Bost noted that the board approved the site selection and acquisition of the subject property
in September 1997.

Ms. Bost reported that while fee interests in the property are not at issue, there are third party
interests in the underlying mineral rights related to the subject property that require addressing to
eliminate risks to the project. Ms. Bost also reported that the Department of General Services had
identified two sets of mineral interests, one dating back to 1937 and the other from 1990. The
Department of General Services had negotiated a settlement on the 1990 mineral interest, but had
been unable to locate the 1937 mineral interest owners or heirs despite an exhaustive search.
Also it is uncertain whether the mineral owners will have the right to surface mine the property.

Ms. Bost indicated that in order to eliminate the construction risk possibility, staff recommends
obtaining title insurance to cover the risk of claims from heirs to the 1937 mineral interests prior
to approval of preliminary plans and proceeding with the construction project. Ms. Bost also
indicated that there was sufficient funds available in the acquisition appropriation for this cost and
real estate staff have made arrangements for obtaining the title insurance if the Board so

approves.

Ms. Bost noted that staff recommends 1) Approve the settlement of fee interest in Parcel 9613; 2)
Approve the administrative settlement of fee interest in the surface rights of entry for the 1990
mineral rights of Parcel 9613; and 3) Approve preliminary plans contingent on obtaining title
insurance to cover construction risks for the surface rights of entry for the 1937 mineral rights of
Parcel 9613.

Mr. Stamison asked if they should vote on actions separately or as a whole.
Ms. Bost indicated as a whole.

A motion was made by Ms. Hall and seconded by Mr. Stamison that action item #24 be
adopted to approve the settlement of fee interest in Parcel 9613; approve the administrative
settlement of fee interest in the surface rights of entry for the 1990 mineral rights of Parcel
9613; and approve preliminary plans contingent on obtaining title insurance to cover
construction risks for the surface rights of entry for the 1937 mineral rights of Parcel 9613.
The motion was unanimously approved by a 2-0 vote.

Mr. Stamison handed the gavel back to the Chair, Mr. Dezember.
Ms. Bost indicated that the final action item #25 from the Department of Fish and Game requests
the termination of a project to construct a fish barrier on the South Fork of the Kern River

through a reversion.

Ms. Bost reported that the Department indicated the U.S. Forest Service agreement is required to
pursue the project; the Forest Service does not agree with the project.



Ms. Bost noted that staff recommends termination of the project and reversion of the
appropriation authority and funds.

A motion was made by Mr. Stamison and seconded by Ms. Hall that action item #25 be
terminated and the appropriation authority and funds be reverted. The motion was
unanimously approved by a 3-0 vote.

REPORTABLES:

Ms. Bost indicated there were twenty reportable items.

OTHER BUSINESS:

Ms. Bost reported that there was one item of other business to appointment James E. Tilton as
Administrative Secretary to the Public Works Board.

A motion was made by Ms. Hall and seconded by Mr. Stamison to appointment James E.
Tilton as Administrative Secretary to the Public Works Board. The motion was
unanimously approved by a 3-0 vote.

NEXT MEETING:

Ms. Bost noted that the next PWB meeting is scheduled for June 12, 1998 at 10:00 a.m.

Mr. Dezember indicated that he would like to recognize staff for there work that was done
preparing the agenda items for the meeting and that staffs work is very much appreciated.

Having no further business, the meeting was adjourned at 10:30 a.m.



BOND ITEMS

BONDS - ITEM 1

DEPARTMENT OF HEALTH SERVICES (4260)
CONTRA COSTA COUNTY
Richmond Laboratory Phase I

Authority:  Health and Safety Code Section 222(B) added by Chapter. 1173/94
a. Adopt a resolution to include the following:
(1) Authorize the sale of the State Public Works Board Lease Revenue Bonds.
(2) Approve the form of and authorize the execution of the Construction Agreement
between the Departments of Health Services and General Services and the State Public
Works Board.
(3) Approve the form of and authorize the execution of a Facility Lease between the

Departments of Health Services and General Services and the State Public Works
Board.

(4) Approve the form of and authorize the execution of a Site Lease between the
Departments of Health Services and General Services and the State Public Works
Board.

(5) Authorize the use of interim financing, to be repaid from the State Building
Construction Fund from the proceeds from the sale of bonds.

Total Estimated Project Cost: $54,500,000

APPROVED.

BOND ITEMS

STAFF ANALYSIS-ITEM 1
Department of Health Services, Richmond Laboratory Phase |

Action Requested
The requested action would authorize interim financing for the construction phase of the
project to be repaid from the proceeds of the sale of lease revenue bonds.
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Scope Description

This project is within scope. This project constructs approximately 160,000 gsf of laboratories
and offices for the Department of Health Services. The project is comprised of a laboratory
building of 85,000 gsf, an animal breeding and holding building of 18,000 gsf, an office wing of
34,000 gsf, and a central plant and hazardous materials storage building of 23,000 gsf. Site
improvements including an entry road, a perimeter road, guard building, surface parking and
landscaping encompass approximately nine acres. The site is located in the Marina Bay area in
the City of Richmond on the former Safeway Distribution Center Site.

Funding and Project Cost Verification
This project is within cost.

$54,500,000 total estimated project cost

$11,622,000 preliminary plans $1,250,000; working drawings $2,752,000; land
acquisition $7,620,000

$42,878,000 proposed funding necessary: $36,940,000 contract; $1,847,000
contingency; $4,091,000 project administration

CEQA
The project continues to be in compliance with CEQA.

Project Schedule
The project schedule is as follows:

Preliminary plans approved: July 12, 1996
Working drawings approved: December 15, 1997
Complete construction: April 2000 (projected)
Other

Previous Board action on July 11, 1996 authorized interim financing for the pre-construction
phases of this project.

Staff Recommendation:  Approve resolution.



BOND ITEMS

BONDS - ITEM 2

CALIFORNIA YOUTH AUTHORITY (5460)
HEMAN G. STARK YOUTH CORRECTIONAL FACILITY, CHINO

New Vocational Auto/Body Shop
Authority: Chapter 282/97, Item 5460-301-0660(4)
a. Adopt a Resolution to include the following:

(1) Authorize the sale of the State Public Works Board Lease Revenue Bonds.

(2) Approve the form of and authorize the execution of the Construction Agreement
between Department of Youth Authority and the State Public Works Board.

(3) Approve the form of and authorize the execution of a Facility Lease between the
Department of Youth Authority and the State Public Works Board.

(4) Approve the form of and authorize the execution of a Site Lease between the
Department of Youth Authority and the State Public Works Board.

(5) Authorize the use of interim financing to be repaid from the State Building
Construction Fund from the proceeds from the sale of bonds.

Total estimated project cost: $802,000

APPROVED.



BOND ITEMS

STAFF ANALYSIS - ITEM 2
California Youth Authority, Construct Auto/Body Paint Shop
Heman G. Stark Youth Correctional School

Action Requested
The requested action would authorize interim financing for the construction phase of the
project to be repaid from the proceeds of the sale of lease revenue bonds.

Scope Description

This project is within scope. This project constructs a new 3,600 gsf Auto/Body Paint Shop.
The new work includes site grading, construction of concrete masonry unit building with metal
framed roof.

Funding and Project Cost Verification
This project is within cost.

$802,000 total estimated project cost
$102,000 preliminary plans $41,000; working drawings $61,000

$700,000 proposed funding necessary: $574,000 contract; $29,000 contingency;
$97,000 project administration

CEQA
The project continues to be in compliance with CEQA.

Project Schedule
The project schedule is as follows:

Preliminary plans approved: June 1994
Working drawings approved: October 1997
Complete construction: January 1999

Staff Recommendation:  Approve resolution.



BOND ITEMS

BONDS - ITEM 3

CALIFORNIA YOUTH AUTHORITY (5460)
FRED C. NELLES YOUTH CORRECTIONAL FACILITY

Maintenance Building

Authority: Chapter 282/97, Item 5460-301-0660(3)

a. Adopt a Resolution to include the following:

(1) Authorize the sale of the State Public Works Board Lease Revenue Bonds.

(2) Approve the form of and authorize the execution of the Construction Agreement
between Department of Youth Authority and the State Public Works Board.

(3) Approve the form of and authorize the execution of a Facility Lease between the
Department of Youth Authority and the State Public Works Board.

(4) Approve the form of and authorize the execution of a Site Lease between the
Department of Youth Authority and the State Public Works Board.

(5) Authorize the use of interim financing to be repaid from the State Building
Construction Fund from the proceeds from the sale of bonds.

Total estimated project cost: $2,780,000

APPROVED.
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BOND ITEMS

STAFF ANALYSIS — ITEM 3
California Youth Authority, Maintenance Building, Fred C. Nelles Youth Correctional Facility

Action Requested
The requested action would authorize interim financing for the construction phase of this
project to be repaid from the proceeds from the sale of lease revenue bonds.

Scope Description

This project is within scope. This project constructs a new maintenance building with offices,
toilets, janitorial space, material storage, auto shop, welding and machine shop, painting and glass
shop, carpentry shop, stationary engineer shop, plumbing shop, grounds shop, electric shop,
vector control and lock shop and covered vehicle parking.

Funding and Project Cost Verification
This project is within cost.

$2,780,000 total estimated project cost
$198,000  preliminary plans $65,000; working drawings $133,000

$2,582,000 proposed funding necessary: $2,257,000 contract; $113,000
contingency; $208,000 project administration; $4,000 agency retained

CEQA
The project continues to be in compliance with CEQA.

Project Schedule
The project schedule is as follows:

Preliminary plans approved: April 1993
Working drawings approved: January 1998
Complete construction: June 1999

Staff Recommendation:  Approve resolution.
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BOND ITEMS

BONDS - ITEM 4

CALIFORNIA YOUTH AUTHORITY (5460)

PRESTON YOUTH CORRECTIONAL FACILITY, IONE
New Boiler Room

Authority: Chapter 282/97, Item 5460-301-0660(1)

a. Adopt a resolution to include the following:

(1) Authorize the sale of the State Public Works Board Lease Revenue Bonds.

(2) Approve the form of and authorize the execution of the Construction Agreement
between Department of Youth Authority and the State Public Works Board.

(3) Approve the form of and authorize the execution of a Facility Lease between the
Department of Youth Authority and the State Public Works Board.

(4) Approve the form of and authorize the execution of a Site Lease between the
Department of Youth Authority and the State Public Works Board.

(5) Authorize the use of interim financing to be repaid from the State Building
Construction Fund from the proceeds from the sale of bonds.

Total estimated project cost: $2,108,800

APPROVED.
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BOND ITEMS

STAFF ANALYSIS — ITEM 4
California Youth Authority, New Boiler Plant, Preston Youth Correctional Facility

Action Requested
The requested action would authorize interim financing for the construction phase of this
project to be repaid from the proceeds from the sale of lease revenue bonds.

Scope Description

This project is within scope. This project constructs a new boiler plant consisting of three
(350Hp) high pressure steam boilers and all associated piping, pumps, switchgear and controls
for complete boiler operations and low nitrous oxide emissions. The new plant building will be a
pre-engineered metal building.

Funding and Project Cost Verification
This project is within cost.

$2,109,000 total estimated project cost
$196,000  preliminary plans $76,000; working drawings $120,000

$1,913,000 proposed funding necessary: $1,615,000 contract; $113,000
contingency; $165,000 project administration; $20,000 agency retained

CEQA
The project continues to be in compliance with CEQA.

Project Schedule
The project schedule is as follows:

Preliminary plans approved: May 1996
Working drawings approved: November 1997
Complete construction: March 1999

Staff Recommendation:  Approve resolution.
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CONSENT ITEMS

CONSENT - ITEM 5§

DEPARTMENT OF GENERAL SERVICES (1760)
ENERGY ASSESSMENTS

DEPARTMENT OF CORRECTIONS (5240)
NORTHERN CALIFORNIA WOMEN’S FACILITY
Energy Service Contract #5374.02

Authority: Governmental Code Section 15814.12
a. Approve Energy Service Contract

APPROVED.

CONSENT ITEMS

STAFF ANALYSIS - ITEM 5
Department of General Services, Energy Assessments, Department of Corrections, Northern
California Women’s Facility

Action Requested
The requested action will provide approval of an Energy Service Contract for this project.

Scope Description

Approval of this contract will establish a project scope to provide an electric substation and
energy efficient lighting for the Northern California Women’s Facility. The substation will
enable the site to obtain electricity at a lower cost by purchasing it at primary voltage rather than
at secondary voltage service which is the requirement. The prices charged by PG&E for primary
voltage service are lower than those charged for secondary voltage service. The lighting retrofits
will install energy efficient electronic ballasts and T8 lamps in the existing fluorescent light
fixtures throughout the prison.

Funding and Project Cost Verification

This project is within cost. The cost of the project is $550,000 to be funded from revenue
bonds. Interim financing will be provided by the Pooled Money Investment Board. Total project
savings are estimated at $69,500 annually. The contract payments will begin on August 15, 2000
and end on August 15, 2014. The estimated annual contract payment will be $58,000 based on a
TIC of 8.1 percent. The total of the contract payments is $870,000 which includes bond
overhead, cost of issuance, contact administration and other project costs.

$550,000  total estimated project cost



$376,000  to be allocated: construction $257,000 ($240,000 contract, $17,000 contingency);
A&E 31,000; and other project costs $88,000

$174,000 bond overhead, cost of issuance, contract administration

CEQA
N/A

Project Schedule Summary
The project schedule is as follows:

Start working drawings: September 1, 1998
Proceed to bid: March 1, 1999
Completion date: June 1, 2000

Staff Recommendation:  Approve Energy Service Contract.
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CONSENT ITEMS

CONSENT - ITEM 6

DEPARTMENT OF GENERAL SERVICES (1760)

REAL ESTATE SERVICES DIVISION

DEPARTMENT OF JUSTICE (0820)

RIVERSIDE REPLACEMENT LABORATORY, RIVERSIDE COUNTY

Authority:  Chapter 282/97, 0820-301-0001(2)

a. Approve site selection and acquisition

APPROVED.

CONSENT ITEMS

STAFF ANALYSIS - ITEM 6
Department of General Services, Real Estate Division, Department of Justice,
Riverside Replacement Laboratory

Action Requested
The requested approval will permit the fee title acquisition of a 3.5 acre improved parcel
from the County of Riverside located in the City of Riverside.

Scope Description

This project is not currently within scope. The Legislature approved funding for site
acquisition of unimproved land for the construction of a replacement forensics laboratory in the
County of Riverside. The State’s potential acquisition of this site has been hindered by the
County’s acquisition of title to a portion of the site through eminent domain action. During these
proceedings, the County proceeded with various site improvements (infrastructure). These
improvements require the acquisition of an improved rather than an unimproved site as
authorized by existing scope. This revised scope and related budget change request has been
presented to the Legislature through a Finance Letter which requests a shift of $314,000 from the
construction phase to the acquisition phase.

Funding and Project Cost Verification

This project is currently not within cost. The project appropriation allocated $435,000 for the
acquisition of the real property. The County of Riverside has indicated that it will sell the
property to the State for $415,000 plus site improvements not to exceed $314,000. The
Department of Justice has submitted a budget change request to increase the acquisition phase by
$314,000 and decrease the construction phase by the same amount which is before the
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Legislature as part of the 1998-99 budget. The overall costs for this project remain unchanged at
$11,561,000.

CEQA

The Department certifies that CEQA requirements have been met. The CEQA Notice of
Determination was filed with the State Clearinghouse on August 13, 1997 and the 30 day posting
and review period expired on September 9, 1997 without legal challenges.

Other

e The seller, the County of Riverside, has acquired two of the three parcels required for this
project and is currently undergoing eminent domain proceedings to acquire fee title to the
third piece of property. The property that the County proposes to sell to the State will include
the two parcels already acquired and a portion of this third parcel. The County will co-locate
a new sheriff’s substation on the remainder of the third parcel currently under eminent
domain.

e All parcels will be acquired with clear title and with no structures but will include
infrastructure improvements. No relocation assistance will be necessary for this project.

e No environmental hazard assessment was conducted as there were no indications or history of
contamination.

Staff Recommendation:  Authorize site selection. Approve acquisition subject to clear
title on all parcels and positive Legislative action on the Finance
Letter.

17



CONSENT ITEMS

CONSENT - ITEM 7

DEPARTMENT OF GENERAL SERVICES (1760)

REAL ESTATE SERVICES DIVISION

COACHELLA VALLEY MOUNTAINS CONSERVANCY (3850)
WILLOW HOLE ACQUISITION PROJECT - RIVERSIDE COUNTY

Authority:  Public Resources Code Section 33702(d)
1997-98, Item 3850-301-0296(a)
Environmental Enhancement and Mitigation Program (EEMP)

a. Authorize site selection and acquisition

APPROVED.

CONSENT ITEMS

STAFF ANALYSIS - ITEM 7
Department of General Services, Real Estate Services Division,
Coachella Valley Mountains Conservancy (3850) Willow Hole Acquisition Project

Action Requested
The requested action will authorize the acquisition of two parcels.

Scope Description

This acquisition is within scope. The Legislature has approved funding for general acquisition
opportunities by the Conservancy in furtherance of its mission. Both properties are vacant and
acquisition is sought in fee to preserve the scenic and habitat values of these sites. Both
properties will be acquired free and clear of all liens, leases, encumbrances, assessments, or
easements (other than public utilities or roads). The acquisition of the Willow Hole property
furthers the Conservancy's mission by protecting important scenic and habitat resources integral
to the Willow Hole/Edom Hill Fringe-toed Lizard Preserve.

Funding and Project Cost Verification

This project is within cost. The statutory and budget act appropriations currently have a balance
of $476,000. The 29.5 acre parcel is to be acquired for $105,000 and the 40.0 acre parcel for
$130,000. Funding in the following amounts is proposed for this acquisition: $85,000 from the
Environmental Enhancement and Mitigation Program; and $150,000 in funds from the Coachella
Valley Fringe-Toed Lizard Habitat Conservation Plan Mitigation Fee Funds.
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CEQA

The Conservancy certifies that the requirements of CEQA have been met. A Notice of
Exemption under CEQA was filed on March 17, 1998. The statutory period for legal challenges
expired on April 16, 1998 without legal challenges.

Project Schedule
It is anticipated that escrow will close by June 30, 1998.

Other

e The properties were appraised by an independent appraiser at a fair market value of $105,000
for the 29.5-acre parcel and $130,000 for the 40.0-acre parcel; the property owners have
agreed to sell at these prices. DGS has completed the appraisal review and has found the
valuation to be acceptable.

e No environmental hazard assessment was conducted as there were no indications or history of
contamination. The Executive Director of the Conservancy has inspected the parcels, and
there is no evidence of any hazardous materials on site or of any past use of the property
involving hazardous materials.

¢ Consideration of any implied dedication was reflected in the property valuation.

e CalTrans requires that a Restrictive Covenants Agreement be entered into and recorded on
properties acquired with EEM funds. The Conservancy will retain title to the property until
such time as another agency can be found to take title subject to the Restrictive Covenants
Agreement. In the interim, the Conservancy will seek a Cooperative Management Agreement
with either the Bureau of Land Management or the Center for Natural Lands Management,
which have management responsibility within the Willow Hole Fringe-toed Lizard Preserve
where these properties are located. No management costs are anticipated for the
Conservancy.

Staff Recommendation:  Authorize site selection and acquisition.
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CONSENT ITEMS

CONSENT - ITEM 8

DEPARTMENT OF GENERAL SERVICES (1760)

REAL ESTATE SERVICES DIVISION

BOARD OF TRUSTEES OF THE CALIFORNIA STATE UNIVERSITY
CALIFORNIA STATE UNIVERSITY - CHICO, BUTTE COUNTY
Parcel numbers 9794, 9795, 9796, and 9797

Authority: State University Revenue Bond Act of 1947
Government Code Sections 9000-90081

a. Authorize site selection and acquisition subject to approval of CSU Board of Trustees.

APPROVED.

CONSENT ITEMS

STAFF ANALYSIS - ITEM 8
Department of General Services, Real Estate Services Division, California State University -
Chico
Board Of Trustees Of The California State University

Action Requested
The requested action will authorize site selection and acquisition of four apartment
complexes to provide housing for students at California State University, Chico.

Scope Description
The scope of this acquisition is comprised of four parcels each within an apartment complex
which will provide housing for 341 students.

Colony Inn/Abadir property (Parcel 9794): Located five blocks from the northwest corner of the
California State University, Chico campus on 4.35 acres. The property includes thirteen two-
story buildings containing sixty apartments with 240 bedspaces.

McConnell properties (Parcels 9795-9797): All units are unfurnished. Kitchens include stove,
refrigerator, microwave, dishwasher, disposal and washers and dryers.

e Parcel 9795: Located two blocks from the CSU Chico campus on 0.47 acres, this property
includes eight townhouses with 32 bedspaces. Each unit is 1400+ square feet.

20



e Parcel 9796: Located two blocks from the CSU Chico campus on 0.47 acres, this property
includes ten townhouses with 33 bedspaces. Each unit is 1250+ square feet.

e Parcel 9797: Located four blocks from the CSU Chico campus on 0.53 acres, this property
includes nine townhouses, with 36 bedspaces. Each unit is 1300+ square feet.

Funding and Project Cost Verification

This project is within cost. Funding for this project is from proceeds of a bond sale scheduled
for issuance on June 2, 1998 by the California State University Board of Trustees. The properties
were appraised by Department of General Services, Real Estate Services Division. The selling
price has been agreed to by the CSU Board of Trustees and the property owners. Total cost of the
acquisition is $5,488,000 and includes funds for repair and renovation. Bonds will be repaid
from property operating revenues.

CEQA
The Board of Trustees have determined that this project is Categorically Exempt under CEQA.
The exemption was filed with the State Clearinghouse on September 24, 1997.

Project Schedule
Escrow is expected to close on or about June 23, 1998.

Other
e The CSU Board of Trustees will receive a positive staff recommendation at their May 12-13,
1998 meeting and are expected to approve this acquisition.

e Existing tenants will be accepted under current terms of their rental agreements and no
relocation expenses anticipated.

Staff Recommendation:  Approve site selection and acquisition subject to approval by
CSU Board of Trustees.
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CONSENT ITEMS

CONSENT - ITEM 9

CALIFORNIA CONSERVATION CORPS (3340)
MONTEREY COUNTY
Elkhorn Slough Facility — Replace Kitchen Facilities

Authority:  Chapter 282/97, Item 3340-301-0001(1)

a. Approve preliminary plans
b. Approve additional costs for construction support $5,000
8.3%)

APPROVED.

CONSENT ITEMS

STAFF ANALYSIS - ITEM 9
California Conservation Corps, Replace Kitchen Facilities, Elkhorn Slough

Action Requested
The requested action will provide approval of preliminary plans and release working
drawing funds.

Scope Description

This project is within scope. This project will renovate the existing garage which will be
converted to a new kitchen complete with new interior walls, flooring, cabinetry, mechanical and
electrical systems. Site work includes a new septic tank with leach field system, underground
utilities (water and electrical) and minor exterior ADA upgrades.

Funding and Project Cost Verification

This project is within cost. The department is requesting additional funds of $5,400 (8.3%) for
construction support. This increase is more than offset by a decrease in A/E services, resulting in
a net decrease in the project cost of $16,700.
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$20,000 total funds appropriated
$103,000 total estimated project cost
$10,000  project costs previously allocated: preliminary plans

$88,000  to be allocated: for working drawings $23,000; and construction $65,000 ($61,000
contract, $4,000 contingency) at CCCI 3722

$5,000 additional funds required for construction support

$17,000  net project savings

CEQA

The CEQA Notice of Exemption was filed March 13, 1998 at the State Clearinghouse. The

statute of limitations will expire April 16, 1998.

Project Schedule
The project schedule is as follows:

Start Working Drawings: May 1998
Bid Date: August 1998
Completion Date: March 1999

Staff Recommendation:  Approve preliminary plans.
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CONSENT ITEMS

CONSENT - ITEM 10

DEPARTMENT OF PARKS AND RECREATION (3790)
THE FOREST OF NISENE MARKS STATE PARK, SANTA CRUZ COUNTY
Department Parcel Number A21401 (DPR 1150)

Authority:  Public Resources Code Section 5907(b)(1)(A4)
Chapter 162/96, Item 3790-301-0786(6)

a. Approve site selection and acquisition

APPROVED.

CONSENT ITEMS

STAFF ANALYSIS - ITEM 10
Department of Parks and Recreation, The Forest of Nisene Marks

Action Requested

This requested action will permit the acquisition of approximately 92.5 acres for addition to
The Forest of Nisene Marks State Park. The parcel is unimproved and unoccupied and
acquisition is sought in fee.

Scope Description

The acquisition is within scope. In 1988, the California voters approved Proposition 70 -- the
Wildlife, Coastal, and Park Land Conservation Bond Act Initiative (the 1988 Bond)-- which
directly appropriated $12 million to Department of Parks and Recreation (DPR) for the
acquisition of lands for the California Redwood State Parks including The Forest of Nisene
Marks, without specifying particular parcels.

Funding and Project Cost Verification

This project is within cost. The funding item has a balance of $160,000; this acquisition would
exhaust this appropriation. The Trust for Public Land (TPL) is willing to sell the property to the
State for the funding balance and donate any difference in market value (estimated to be almost
$40,000). The acquisition is eligible for these 1988 Bond funds; and the use of these funds for
this acquisition is consistent with the Department's overall plan for these funds. Additional
acquisition costs estimated at $4,000 will be expended from the 1996 Budget Act appropriation
for opportunity acquisition.
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CEQA

The Department certifies that the requirements of the California Environmental Quality Act
(CEQA) have been met. A Notice of Exemption was filed on February 11, 1998, and the final
review period was concluded on March 18, 1998.

Project Schedule

The anticipated close of escrow is in June of 1998.

Other

The property was appraised by an independent appraiser who established an estimated fair
market value of $700,000 for the property without deed restrictions. With the restrictions
placed on the deed, the Department of General Services review appraiser has determined
that the value of property still exceeds the State's cost of $164,000. The covenants and
restrictions placed on the deed by TPL will restrict the uses of the property to natural
preservation and outdoor recreational purposes.

A field survey for environmental hazards conducted by DPR found no indications of
existing contamination or history of past contamination.

The property is being purchased for DPR by TPL through a Bankruptcy Court Action.

The current property owner will refinance and retain a 6.48-acre portion of the overall
parcel for a private residence. The property acquisition agreement will require the delivery
of clear title to the property prior to acquisition.

Because the property has historically been used in conjunction with the 6.48-acre
developed portion (that is being excluded from the purchase) as a private residence with
boundary fencing and controlled vehicular access, the appraiser did not indicate any issues
related to implied dedication that would affect the property value. The Department has
indicated that the inholding of the private residence will not negatively impact operation
and maintenance of the park.

Staff recommendation: Approve site selection and acquisition.

25



CONSENT ITEMS

CONSENT -ITEM 11

DEPARTMENT OF MENTAL HEALTH
METROPOLITAN STATE HOSPITAL, LOS ANGELES COUNTY
Replacement of Parking Lot

Authority: Chapter 162/96, Item 4440-301-0001(2)

a. Recognize scope change
b. Approve augmentation $215,000
(12.9%)
(17.8% cumulative)

APPROVED.

CONSENT ITEMS

STAFF ANALYSIS - ITEM 11
Department of Mental Health, Metropolitan State Hospital, Replacement of Parking Lot

Action Requested

The requested action will recognize a scope change and approve an augmentation necessary
to complete the project.

Scope Description

This project is not within scope. The original scope of this project included the construction of
105 replacement parking spaces which were eliminated to install a perimeter security fence.
These parking spaces were erroneously eliminated from the project scope during the preliminary
plan phase. The omission was recently discovered. Board action will correct the prior exclusion
of the parking spaces from the project scope.
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Funding and Project Cost Verification
This project is not within cost.

$2,231,000 total estimated project cost

$1,935,000 project costs previously allocated: preliminary plans $78,000; working
drawings $97,000; and construction $1,760,000 ($ 1,483,000
construction contracts, $75,000 contingency, $203,000 project
administration)

$81,000 previous augmentation
$215,000  proposed funding necessary

The total estimated cost for the remaining work is $215,000 with no available funds to cover this
expenditure. The additional funds required represent 12.9% of the original construction
appropriation. A prior augmentation was made to this project in the amount of $81,000 (4.9%).
The current augmentation request will bring the total augmentation to $296,000, or 17.8% of the
original construction augmentation.

CEQA
The project continues to be in compliance with CEQA, with the parking project receiving
Categorical Exemption status.

Project Schedule
The project schedule is as follows:

Complete construction: August 15, 1998
Other
The 20-day notification was forwarded to the Legislature on April 16"; the 20 days expired

without comment on May 5, 1998.

Staff Recommendation:  Recognize scope change and approve augmentation.
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CONSENT ITEMS

CONSENT - ITEM 12

UNIVERSITY OF CALIFORNIA (6440)
BERKELEY CAMPUS, ALAMEDA COUNTY
Seismic Safety Corrections, Barker Hall

Authority: Chapter 282/97, Item 6440-301-0658(3)

a. Approve preliminary plans

APPROVED.
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CONSENT ITEMS

STAFF ANALYSIS — ITEM 12
University of California, Berkeley, Seismic Safety Corrections, Barker Hall

Action Requested
The requested action will provide approval of preliminary plans.

Scope Description

This project is within scope. The project will strengthen Barker Hall through the use of exterior
shear walls with drilled pier foundations, interior columns reinforcement at perimeter walls, and
roof reinforcement. The canopy at the south side will be replaced. Mandatory accessibility
upgrades and fire sprinkler and alarm systems will be installed in the building. The exterior and
interior work will be contracted for separately.

Funding and Project Cost Verification
This project is within cost.

$13,404,00 total estimated project cost
0
$589,000 previously allocated for preliminary plans

$12,815,00 to be allocated for: working drawings $727,000; construction $12,088,000
0 ($10,768,000 contracts, $504,000 contingency, $816,000 A&E) at CCCI 5734

CEQA
The University certifies that it has complied with the requirements of CEQA for this project.

Project Schedule
The project schedule is as follows:

Working drawings approved: July 1999
Begin construction: January 2000
Complete construction: March 2001

Staff Recommendation:  Approve preliminary plans.
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CONSENT ITEMS

CONSENT - ITEM 13

UNIVERSITY OF CALIFORNIA (6440)

SAN FRANCISCO CAMPUS, SAN FRANCISCO COUNTY
Chilled Water System, Phase 1

Authority: Chapter 282/97, Item 6440-301-0658(21)

a. Approve preliminary plans

APPROVED.
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CONSENT ITEMS

STAFF ANALYSIS - ITEM 13
University of California, San Francisco, Chilled Water System, Phase 1

Action Requested
The requested action will provide approval of preliminary plans and release of working
drawing funds.

Scope Description

This project is within scope. The project will install chillers, cooling towers and related pumps
and piping in the new Parnassus Central Utilities Plant and connect them to existing buildings to
provide necessary cooling capacity. The project will correct overheating problems in the Health
Sciences East building and allow for future connections to additional buildings.

Funding and Project Cost Verification
This project is within cost.

$12,495,00 total estimated project cost

0
$565,000 previously allocated for preliminary plans

$11,930,00 to be allocated for: working drawings $623,000; construction $11,307,000
0 ($10,385,000 contracts, $519,000 contingency, $403,000 A&E) at CCCI 5734

CEQA
The University certifies that it has complied with the requirements of CEQA for this project.

Project Schedule
The project schedule is as follows:

Working drawings approved: February 1999
Begin construction: September 1999
Complete construction: October 2001

Staff Recommendation:  Approve preliminary plans.
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CONSENT ITEMS

CONSENT - ITEM 14

UNIVERSITY OF CALIFORNIA (6440)

SANTA BARBARA CAMPUS, SANTA BARBARA COUNTY
Broida Hall Building Renewal

Authority: Chapter 282/97, Item 6440-301-0658(26)

a. Approve preliminary plans

APPROVED.
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CONSENT ITEMS

STAFF ANALYSIS - ITEM 14
University of California, Santa Barbara, Broida Hall Building Renewal

Action Requested
The requested action will provide approval of preliminary plans.

Scope Description

This project is within scope. The project will renew or replace the existing building utility
systems in Broida Hall, the 79,696 assignable square feet (asf) main Physics Department facility.
Systems include fume hood exhaust, ventilation, chilled water, fire suppression and alarm,
electrical and emergency electrical, telecommunications, cooling water, and plumbing. The
project will also correct existing life safety, code and accessibility deficiencies.

Funding and Project Cost Verification
This project is within cost.

$10,973,00 total estimated project cost

0
$449,000 previously allocated for preliminary plans

$10,524,00 to be allocated for: working drawings $683,000; construction $9,841,000
0 ($8,815,000 contracts, $614,000 contingency, $412,000 A&E) at CCCI 5734

CEQA
The University certifies that it has complied with the requirements of CEQA for this project.

Project Schedule
The project schedule is as follows:

Working drawings approved: June 1999
Begin construction: October 1999
Complete construction: April 2001

Staff Recommendation:  Approve preliminary plans.
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CONSENT ITEMS

CONSENT - ITEM 15

CALIFORNIA STATE UNIVERSITY (6610)
CALIFORNIA STATE UNIVERSITY, FRESNO
FRESNO COUNTY

Infrastructure Improvements

Authority:  Chapter 282/97, Item 6610-301-0658(7)
a. Approve preliminary plans

APPROVED.
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CONSENT ITEMS

STAFF ANALYSIS - ITEM 15
California State University, Fresno, Infrastructure Improvements

Action Requested
The requested action will provide approval of preliminary plans and release of working
drawing funds.

Scope Description

This project is within scope. The project will provide a hot water distribution system for seven
buildings in the central/west portion of the campus and will upgrade the existing storm drain
system.

Funding and Project Cost Verification
This project is within cost.

$4,149,000 total estimated project cost
$145,000  project costs previously allocated: preliminary plans $145,00 at CCCI 5734
$4,004,000 proposed funding necessary

CEQA
A categorical exemption was filed with the State Clearinghouse on March 28, 1998.

Project Schedule
The project schedule is as follows:

Working drawings approved: March 1999
Begin construction: June 1999
Complete construction: July 2000

Staff Recommendation:  Approve preliminary plans.
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CONSENT ITEMS

CONSENT - ITEM 16

CALIFORNIA COMMUNITY COLLEGES (6870)
COAST COMMUNITY COLLEGE DISTRICT
ORANGE COAST COLLEGE

ORANGE COUNTY

Art Center

Authority:  Chapter 282/97, Item 6870-301-0658(12.1)

a. Approve preliminary plans

APPROVED.
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CONSENT ITEMS

STAFF ANALYSIS - ITEM 16
California Community Colleges, Coast Community College District,
Orange Coast College, Art Center

Action Requested
The requested action will provide approval of preliminary plans and release working
drawings funds.

Scope Description

This project is within scope. The project will provide for construction of a new building which
will include 35,985 asf of laboratory space for art, radio and television, industrial technology,
applied design, cinematography, photography, and graphic arts: 2,639 asf for faculty and
administration offices, and 1,964 asf for a lobby and exhibition area.

Funding and Project Cost Verification
This project is within cost.

$14,928,000  total estimated project cost
$513,000 previously allocated for preliminary plans

$14,415,000  to be allocated: working drawings $540,000; construction $13,875,000
($12,551,000 construction contracts, $628,000 contingency, $251,000
construction management, and $445,000 A & E/T & 1) at CCCI 5734

CEQA
The project is in compliance with CEQA. The Notice of Final Determination was filed with the
State Clearinghouse and approved on April 27, 1990.

Project Schedule
The project schedule is as follows:

Working drawings approved: May 1999
Complete construction: December 2000

Staff Recommendations: Approve preliminary plans.
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CONSENT ITEMS

CONSENT - ITEM 17

CALIFORNIA COMMUNITY COLLEGES (6870)
CONTRA COSTA COMMUNITY COLLEGE DISTRICT
DIABLO VALLEY COLLEGE

CONTRA COSTA COUNTY

Music Remodel/Addition

Authority:  Chapter 282/97, Item 6870-301-0658(18)

a. Approve preliminary plans

APPROVED.

CONSENT ITEMS

STAFF ANALYSIS - ITEM 17
California Community Colleges, Contra Costa Community College District,
Diablo Valley College, Music Remodel/Addition

Action Requested
The requested action will provide approval of preliminary plans and release working
drawings funds.

Scope Description

This project is within scope. While the final conformation of the building is significantly
different than originally contemplated, staff has determined that these changes do not result in a
scope change. This project remodels existing space and constructs additional space onto the
circular (doughnut shaped) two-story Music building. The original project design included
installing a roof over the existing internal courtyard, presently exposed to the outside remodeling
practice rooms to house a recording lab and control room, and remodeling part of the second
floor into practice rooms and making it accessible to all students.

The design team determined that extensive remodeling of certain spaces in the 35-year old
building would trigger code requirements for extensive retrofitting and modernization of the
entire building. Such a retrofit would result in a cost overrun. Consequently, the original project
was revised, maintaining the programmatic purposes and space types. Components of the revised
remodel include constructing a covered music lab in the middle of the building along with a
control room and recording labs, remodeling of the interior first floor spaces for practice labs,
music library, and library storage spaces, and adding practice labs along the perimeter of the
building. Approximately 263 asf will be remodeled and 2,063 asf will be constructed resulting in
2,326 asf of music lab, practice, library and storage spaces.
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Funding and Project Cost Verification
This project is within cost.

$774,000 total estimated project cost
$30,000 previously allocated for preliminary plans

$744,000 to be allocated: working drawings $35,000; construction $709,000 ($585,000
contracts, $31,000 contingency, $93,000 A&E/T&I) at CCCI 5734

CEQA
This project is in compliance with CEQA. A categorical exemption was filed April 2, 1998 with
the State Clearinghouse. The waiting period expired on May 2, 1998.

Project Schedule
The project schedule is as follows:

Working drawings approved:  September 1998
Complete construction: December 1999

Staff Recommendations: Approve preliminary plans.
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CONSENT ITEMS

CONSENT - ITEM 18

CALIFORNIA COMMUNITY COLLEGES (6870)
CONTRA COSTA COMMUNITY COLLEGE DISTRICT
LOS MEDANOS COLLEGE

CONTRA COSTA COUNTY

Vocational Technology Addition

Authority:  Chapter 282/97, Item 6870-301-0658(21)

a. Approve preliminary plans

APPROVED.
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CONSENT ITEMS

STAFF ANALYSIS - ITEM 18
California Community Colleges, Contra Costa Community College District, Los Medanos
College,
Vocational Technology Addition

Action Requested
The requested action will provide approval of preliminary plans and release working
drawings funds.

Scope Description

This project is within scope. This project constructs a 5,366 asf addition for programs in
appliance repair and automotive technology. Spaces include 3,851 asf for automotive lab, 1,195
asf for appliance lab, and 320 asf for oil containment spaces.

Funding and Project Cost Verification
This project is within cost.

$2,062,000 total estimated project cost
$74,000 previously allocated for preliminary plans

$1,988,000 to be allocated: working drawings $97,000; construction $1,891,000
($1,717,000 contracts, $86,000 contingency, $88,000 A&E/T&I) at CCCI 5724

CEQA
This project is in compliance with CEQA. A categorical exemption was filed on
April 2, 1998 with the State Clearinghouse. The waiting period expired on May 2, 1998.

Project Schedule
The project schedule is as follows:

Working drawings approved: =~ November 1998
Complete construction: November 1999

Staff Recommendations: Approve preliminary plans.
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CONSENT ITEMS

CONSENT - ITEM 19

CALIFORNIA COMMUNITY COLLEGES (6870)

SAN LUIS OBISPO COUNTY COMMUNITY COLLEGE DISTRICT
CUESTA COLLEGE - NORTH COUNTY CENTER

SAN LUIS OBISPO COUNTY

Site Development

Authority:  Chapter 162/96, Item 6870-301-0658(60.2),
Reappropriated: Chapter 282/97, Item 6870-490

a. Approve preliminary plans

APPROVED.
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CONSENT ITEMS

STAFF ANALYSIS - ITEM 19
California Community Colleges, San Luis Obispo Community College District,
Cuesta College - North County Center, Site Development

Action Requested
The requested action will provide approval of preliminary plans and release working
drawings funds.

Scope Description

This project is within scope. The project will develop infrastructure for a new campus center at
an 80 acre site near Paso Robles water service roads. This includes utilities, sidewalks and
drainage. The district will fund the construction and equipment phases of this project.

Funding and Project Cost Verification
This project is within cost. The district will fund the construction and equipment.

$3,035,000 total project costs
$81,000 previously allocated for preliminary plans
$100,000  to be allocated for working drawings

$2,854,000 to be allocated for: construction $2,054,000; and equipment $800,000 by the
local district

CEQA
This project is in compliance with CEQA. The Final Notice of Determination was filed with San
Luis Obispo County on January 22, 1998. The waiting period expired on February 23, 1998.

Project Schedule
The project schedule is as follows:

Working drawings approved: =~ May 1998
Complete construction: September 1998

Staff Recommendation:  Approve preliminary plans.
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CONSENT ITEMS

CONSENT - ITEM 20

CALIFORNIA COMMUNITY COLLEGES (6870)
SIERRA JOINT COMMUNITY COLLEGE DISTRICT
SIERRA COLLEGE

PLACER COUNTY

Student Services Center, Secondary Effects

Authority: Chapter 282/97, Item 6870-301-0658(81)

a. Approve preliminary plans

APPROVED.
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CONSENT ITEMS

STAFF ANALYSIS — ITEM 20
California Community Colleges, Sierra Joint Community College District, Sierra College,
Student Services Center, Secondary Effects

Action Requested
The requested action will provide approval of preliminary plans and release working
drawings funds.

Scope Description

This project is within scope. This project remodels vacated library space into a consolidated
student services center. The 19,763 asf remodel provides spaces for offices, a student service
center and meeting rooms.

Funding and Project Cost Verification
This project is within cost.

$3,218,000 total project cost
$92,000 previously allocated for preliminary plans

$3,126,000 to be allocated for: working drawings $174,000; construction $2,952,000
($2,629,000 contracts, $184,000 contingency; $139,000 administration, testing,
and inspection) at CCCI 5734

CEQA
This project is in compliance with CEQA. A categorical exemption was filed on
March 12, 1998 with the State Clearinghouse and the waiting period expired on April 12, 1998.

Project Schedule
The project schedule is as follows:

Working drawings approved: =~ December 1998
Complete construction: September 2000

Staff Recommendation:  Approve preliminary plans.
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CONSENT ITEMS

CONSENT - ITEM 21

CALIFORNIA COMMUNITY COLLEGES (6870)

SOUTH ORANGE COUNTY COMMUNITY COLLEGE DISTRICT
IRVINE VALLEY COLLEGE

ORANGE COUNTY

Fire Safety/Emergency Access Road

Authority:  Chapter 282/97, Item 6870-301-0658(67)

a. Approve preliminary plans

APPROVED.
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CONSENT ITEMS

STAFF ANALYSIS - ITEM 21
California Community Colleges, South Orange County Community College District,
Irvine Valley College, Fire Safety/Emergency Access Road

Action Requested
The requested action will provide approval of preliminary plans and release working
drawings funds.

Scope Description

This project is within scope. The project will construct a 4,800 foot long road, 30 foot wide, for
emergency vehicles providing a safe entrance into the campus and extending along the south
perimeter. The project will also include a signal light at the campus entrance, road signage and
landscaping.

Funding and Project Cost Verification
This project is within cost.

$2,224,000 total estimated project cost
$71,000 previously allocated for preliminary plans

$2,153,000 to be allocated: working drawings $84,000; construction $2,069,000
($1,854,000 contracts, $94,000 contingency; $121,000 A&E/T&I) at CCCI
5734

CEQA
The project is in compliance with CEQA. The Negative Declaration was approved by the State
Clearinghouse on August 14, 1996.

Project Schedule
The project schedule is as follows:

Working drawings approved: =~ December 1998
Complete construction: August 1999

Staff Recommendation:  Approve preliminary plans.
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CONSENT ITEMS

CONSENT - ITEM 22

CALIFORNIA COMMUNITY COLLEGES (6870)

SOUTH ORANGE COUNTY COMMUNITY COLLEGE DISTRICT
IRVINE VALLEY COLLEGE

ORANGE COUNTY

Learning Resource Center, Secondary Effects

Authority: Chapter 282/97, Item 6870-301-0658(68)

a. Approve preliminary plans

APPROVED.
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CONSENT ITEMS

STAFF ANALYSIS — ITEM 22
California Community Colleges, South Orange County Community College District,
Irvine Valley College, Learning Resource Center - Secondary Effects

Action Requested
The requested action will provide approval of preliminary plans and release working
drawings funds.

Scope Description

This project is within scope. The 10,425 asf reconstruction of the old library for instructional
space originally included: 2,324 asf for classrooms, 7,596 asf for laboratories, and 125 asf for
offices. Minor modifications do not affect the scope of this project.

Funding and Project Cost Verification
This project is within cost.

$624,000 total estimated project cost
$20,000  previously allocated for preliminary plans

$604,000 to be allocated: working drawings $29,000; construction $575,000 ($486,000
contracts, $34,000 contingency; $55,000 A&E/T&I) at CCCI 5734

CEQA
This project is in compliance with CEQA. The Categorical Exemption was filed with the State
Clearinghouse on February 16, 1998. The waiting period expired on March 18, 1998.

Project Schedule
The project schedule is as follows:

Working drawings approved: =~ December 1998
Complete construction: August 1999

Staff Recommendation:  Approve preliminary plans.
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ACTION ITEMS

ACTION - ITEM 23

DEPARTMENT OF GENERAL SERVICES (1760)
LOS ANGELES STATE BUILDING AUTHORITY
LOS ANGELES STATE OFFICE BUILDING - LOS ANGELES COUNTY

Authority :  Government Code—Chapter 429/93--Section 14669.5

a. Authorize site selection and acquisition of Parcel 9354, comprising approximately 1,700
square feet underlying fee beneath a two-story addition with basement at the Los
Angeles State Office Building (Junipero Serra)

b. Find and determine that the elements of public necessity have been met and adopt a
resolution authorizing acquisition by eminent domain and an Order for Immediate
Possession covering Parcel 9354

APPROVED.

ACTION ITEMS

STAFF ANALYSIS - ITEM 23
Department of General Services, Real Estate Services Division,
Fourth and Broadway/Luby Building, Los Angeles

Action Requested

The requested action will authorize the site selection and acquisition of Parcel 9354
comprising approximately 1,700 square feet underlying fee beneath a two-story addition
with basement to the downtown Los Angeles Broadway Department Store property.

Background
The Broadway Department Store property is a ten-story structure which was acquired in fee by

deed recorded October 23, 1995 through an exercise of Joint Powers Authority between the State
of California and the Community Redevelopment Agency of the City of Los Angeles, duly
organized and operating pursuant to Chapter 5, Division 7, Title 1 of the Government Code of the
State of California and is known as the Los Angeles State Office Building Authority (LASBA).

The subject parcel is a 1,700 square foot, two story addition with basement to the Broadway
Department Store. It was acquired by LASBA concurrently with the acquisition of the Broadway
Building through assignment of a long term lease originating in the 1930s and expiring in 2020.
Historically, this addition was included in the various leasehold interests of the former Broadway
Building, However, title conveyances over the years have failed to include the legal description
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of the subject parcel. Department of General Services appraised the addition and concluded that
the subject was of nominal value of $1,000.

According to the title report, the subject parcel is vested in “The heirs and devises of Isabel M.
Anderson, deceased, their interest being subject to the administration of the estate of said
descendent”. The Los Angeles Attorney General's Office is handling this project and has had an
investigator perform the necessary due diligence to satisfy the court that all effort possible was
made to find heirs. The extensive investigation has failed to produce any evidence of descendants
of Isabel M. Anderson. Documents suggest that Ms. Anderson died intestate. Because no trace
of heirs of the vestee have been found, eminent domain proceedings will be necessary.

Scope Description
The project is within scope.

Funding and Project Cost Verification
The project is within cost.

CEQA

The Department of General Services filed a Notice of Exemption with the State Clearinghouse on
January 23, 1995 for the acquisition of the former Broadway Building. The required 30-day
filing period elapsed with no disputes.

Project Schedule
Escrow is expected to close and the property transferred to the State upon completion of the
eminent domain proceedings.

Staff Recommendation:  Approve site selection and acquisition by eminent domain.
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ACTION ITEMS

ACTION - ITEM 24

DEPARTMENT OF GENERAL SERVICES (1760)

REAL ESTATE SERVICES DIVISION

DEPARTMENT OF MILITARY (8940)

LOS ANGELES ARMORY SITE - AZUSA, LOS ANGELES COUNTY

Authority :  Chapter 303-95, Item 8940-301-001(2)
Chapter 162/96, Item 8940-301-0001
Chapter 282/97, Item 8940-301-0001(2), 70.52.010
[Chapter 282/97, Item 8940-301-0890(2)]

a. Approve settlement of fee interest in Parcel 9613

b. Approve administrative settlement of fee interest in the surface rights of entry for the
1990 mineral rights of Parcel 9613

c. Approve preliminary plans contingent on obtaining title insurance for the surface rights
of entry for the 1937 mineral rights of Parcel 9613

APPROVED.

ACTION ITEMS

STAFF ANALYSIS - ITEM 24
Department of General Services, Real Estate Services Division, Department of Military,
Los Angeles Armory Site

Action Requested

The requested actions will: 1) authorize the settlement amount of $4.575 million for fee title
acquisition of a 15 net acres of land located at 1701 North Todd Avenue in the City of
Azusa for the construction of an armory facility; 2) approve the administrative settlement of
fee interest in the surface rights of entry for the 1990 mineral rights of the same parcel; and
3) approve preliminary plans and release of working drawing funds.

Scope Description

This project is within scope. The project consists of a 84,153 gross square foot two-story
armory building. The building will have space for an assembly hall, classrooms, offices, locker
rooms, vaults, administration, and all necessary functional and support areas. Adjacent to the
main building will be a 5,000 square foot pre-engineered building for storage, and facilities for
washing and fueling vehicles.
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Funding and Project Cost Verification

This project is within cost. Study and preliminary plans and acquisition funds are available
through Chapter 162/96, Item 8940-301-0001. Construction funds are available through Chapter
282/97, Item 8940-301-0001(2); 70.52.010. Total estimated construction cost is $13.245 million
as outlined below.

$6,975,000 funding in place including federal trust funds

$13,245,00 proposed funding necessary including federal trust funds
0
$20,220,00 total estimated project cost

0
$1,000,000 previously transferred for preliminary plans

$5,405,000 previously transferred for land acquisition

$13,815,00 to be allocated: working drawings $570,000; construction $13,245,000;
0 contract $11,636,000; contingency $582,000; project
management/inspection/other $1,027,000

CEQA
A Notice of Determination was filed with the State Clearinghouse August 12, 1997. The 30-day
waiting period has expired with no actions as of September 11, 1997.

Project Schedule
The project schedule is as follows: Escrow is expected to close and the property transferred to
the State in June, 1998;

Acquisition: June 1998
Working drawings approved: November 1998
Complete construction: June 2000
Other

e The Public Works Board approved site selection and acquisition of the subject property in
September 1997 in the amount of $4.575 million. Of this amount, $50,000 has been
transferred through escrow to the grantor in accordance with the Property Acquisition
Agreement.

e There are third party interests in the underlying mineral rights related to the subject property
that require addressing to eliminate risks to the project. The Department of General Services
has identified two sets of mineral interests. One interest dates back to 1937, another, dating
from 1990, includes three parties. In 1937, one half of the mineral rights were reserved by
four individuals from the Vosberg family. In 1990 the other half of the mineral rights were
reserved by three individuals: '2 by Johnny Johnson (resulting in a % interest), /4 by Glenn
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Watson (resulting in a 1/8 interest), and 7 by O.E. Rodeffer (resulting in 1/8 interest). In
1965 the Vosbergs clarified the nature and extent of their mineral rights by quitclaiming to
Johnson, Watson, and Rodeffer their right of surface entry on certain specified parcels except,
they reserved the right to slant drill from lots 19 and 36, which make up the property to be
acquired by the State. This quitclaim creates the implication that the Vosbergs did not reserve
minerals which could be obtained by surface mining. A small portion of the property has “oil,
gas and other minerals™ reserved without right of surface entry by the Vosbergs.

e (Given the nature of the mineral reservations, it is uncertain whether the mineral owners will
have the right to surface mine the property. No potential heirs have been identified after an
exhaustive search of the 1937 mineral interests. In order to eliminate this possibility, real
estate staff recommends an administrative settlement with the majority of the 1990 property
owners and obtaining title insurance to cover the risk of claims from heirs to the 1937
mineral interests.

Staff recommendation: 1) Approve the settlement of fee interest in Parcel 9613;
2) Approve the administrative settlement of fee interest in the
surface rights of entry for the 1990 mineral rights of
Parcel 9613; and
3) Approve preliminary plans contingent on obtaining title
insurance to cover construction risks for the surface rights of
entry for the 1937 mineral rights of Parcel 9613
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ACTION ITEMS

ACTION - ITEM 25

DEPARTMENT OF FISH AND GAME (3600)
TULARE COUNTY
Dutch John Fish Barrier, South Fork of the Kern River

Authority: Chapter 282/97, Item 3600-301-0786(1) Minor Projects

a. Approve reversion of the appropriation due to termination of the project. Funding to
revert to the unappropriated surplus of the California Wildlife, Coastal and Park Land
Conservation Fund of 1988 in accordance with Section 16351.5 of the Government
Code.

Location /Project Chapter/Year Item Amount
Dutch John Fish 282/97 3600-301-0786(1) $200,000
Barrier South Fork

Kern River

APPROVED.

55



ACTION ITEMS

STAFF ANALYSIS - ITEM 25
Department of Fish and Game - Dutch John Fish Barrier

Action Requested

The requested action will approve the termination of the project and revert the entire
appropriation to Fund 786, Proposition 70, California Wildlife, Coastal, and Park Land
Conservation Act of 1988. This project was canceled because the U.S. Forest Service was not
in agreement with the project.

Scope Description
While project is within scope, it is being terminated for the reason described above.

Funding and Project Cost Verification
While this project is within cost, it is being terminated for the reason described above.

Reason for project termination
Objections of the U.S. Forest Service to construction of the project.

Staff Recommendation:  Approve termination of project and reversion of appropriation
authority and funds.
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OTHER BUSINESS

ITEM 26

Approve a resolution to appoint James E. Tilton as Administrative Secretary.

APPROVED.

REPORTABLES

To be presented at meeting.

Date:

Respectfully Submitted,

SUZANNE V. BOST
Assistant Administrative Secretary
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